COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

) 900 SOUTH FREMONT AVENUE
JAMESA. NOYES, Director ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESSALL CORRESPONDENCE T O:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AV'O
APT4088911
November 13, 2003

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

APPROVE AN APPROPRIATION ADJUSTMENT TO PROVIDE
ADDITIONAL FUNDING FOR THE WATER SYSTEM REPLACEMENT
PROJECT, C.P. 88911, AT GENERAL WM. J. FOX AIRFIELD,

CITY OF LANCASTER

SUPERVISORIAL DISTRICT 5

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve the enclosed appropriation adjustment in the amount of $342,000 to
provide funding for anticipated construction contract costs and Public Works
support charges for the water system replacement project, C.P. 88911, at
General Wm. J. Fox Airfield, City of Lancaster.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

We are recommending that your Board approve an appropriation adjustment in the
amount of $342,000 to provide funding for anticipated construction contract costs and
Public Works support charges for the water system replacement project at General Wm.
J. Fox Airfield.
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On July 30, 1996, your Board adopted the Master Plan Update for General Wm. J. Fox
Airfield and approved the related Final Environmental Impact Report. The current
source of water for fire protection is supplied by reclaimed water pumped from Apollo
Park, with water for domestic use currently supplied by a water well on the airport. An
element of the Master Plan calls for taking water service from Los Angeles County
Waterworks District 40 (WWD No. 40). Future development at Fox Airfield will require
enhanced water service for domestic use and fire protection provided by the
WWD No. 40 system.

The water system replacement project will consist of connecting to the existing
WWD No. 40 service at the airport entrance roadway and constructing approximately
3,145 linear feet of 16-inch steel water main. The roadway work will involve pavement
removal, excavation and trenching of soil, installation of 16-inch steel water line,
installation of 12-inch steel water laterals, installing six fire-hydrants, compaction of
backfill, and replacement of asphalt pavement. The existing reclaimed water system for
the airport’s fire protection will be separated and disconnected from Apollo Park. The
reclaimed water main system will be sanitized and connected to the new, 16-inch steel
water main and, thus, provide an enhanced domestic water and fire-protection system
for existing and future developments.

The FY 2002-03 Aviation Capital Project Fund budget for the water line project
consisted of engineering and plan preparation costs along with advertising, awarding,
and project start-up costs. However, the schedule to finalize the plan and to advertise
and award the construction contract was extended into FY 2003-04. Currently, a private
developer with a Board-adopted land lease for building a large aircraft storage hangar
(approximately 30,000 square feet) is awaiting completion of this water line project in
order to meet the County Fire Department’s demands for adequate fire flow.

When completed, this project will ensure adequate domestic and fire flow capacity to
accommodate future general aviation demands and provide the opportunity to maximize
airport revenues.

Implementation of Strategic Plan Goals

This action satisfies the Goal of Service Excellence by providing a safer and improved
facility for airport users.

FISCAL IMPACT/FINANCING

A project budget summary, with a detailed cost breakdown, is included as Enclosure A.
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This project is currently budgeted in the FY 2003-04 Aviation Capital Project Fund in the
amount of $352,000 to cover the anticipated final construction cost. However, delays in
completing WWD No. 40’s water line to the airport entrance road and the project’s
lengthy design period have extended our schedule to FY 2003-04 for advertising and
awarding a construction contract for this water line project. We need to increase the
current FY 2003-04 Aviation Capital Project Fund budget of $352,000 for this project by
$342,000 in order to provide funds for construction contract costs and Public Works
support charges for survey, inspection, and project management.

Sufficient appropriation to cover the total project cost will be available upon your Board’s
approval of the enclosed appropriation adjustment. The appropriation adjustment will
transfer $342,000 from the Services and Supplies Appropriation of the Aviation Capital
Project Fund to the Buildings and Improvements Appropriation of the Water System
Replacement Project (C.P. 88911) at General Wm. J. Fox Airfield.

There is no increase in the previously-approved total project budget of $736,000.

There will be no impact to the County’s General Fund as a result of this project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Not applicable for this action request.

ENVIRONMENTAL DOCUMENTATION

This project is categorically exempt, as specified in Class 1 (b) & (e) and Class 2 (b) of
the Environmental Document Reporting Procedures and Guidelines adopted by your
Board on November 17, 1987, Synopsis 57.

CONTRACTING PROCESS

Not applicable for this action request.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

All airport users will benefit from the completion of this project, which will result in
increased land use and enhanced fire-protection safety for the airport users and
tenants.

CONCLUSION

Please return one (1) approved copy of the Board letter to the Chief Administrative
Office and one (1) to Public Works, Aviation Division.

Respectful bmitted,

JAMERSAJ
Director of Public Works

OYES DAVID E. JANBSEN

Chief Adminigirative Officer

TL:hz

APPRO ADJUST WATER SYSTEM REPLACEMENT WJF/B-2

Enc.-2

cc: Auditor-Controller
County Counsel



ENCLOSURE A

November 13, 2003

GENERAL WM. J. FOX AIRFIELD CAPITAL PROJECT 88911
CONSTRUCTION OF THE WATER SYSTEM REPLACEMENT PROJECT
PROJECT BUDGET SUMMARY

BOARD- PROPOSED
PRIOR YEAR APPROVED IMPACT OF TOTAL
BUDGET SUMMARY EXPENDITURES | ApprOPRIATION | THIS ACTION PROJEGT
PHASE | FY 2003-04 FY 2003-04 BUDGET
Department Services

Pre-Design Services $ 250 $ 250
Preliminary Engineering 13,778 13,778
Final Engineering $ 10,100 10,100
Post Construction Services $ 36,000 36,000
Surveys 18,410 10,000 10,000 38,410
Construction Inspection 50,000 30,000 80,000
Project Management 9,562 16,000 25,562
Construction 0 281,900 250,000 531,900
Total $ 42,000 $ 352,000 $ 342,000 $ 736,000




BA-FORM

COUNTY OF LOS ANGELES DEPT'S.
REQUEST FOR APPROPRIATION ADJUSTMENT  No.6%0
DEPARTMENT OF PUBLIC WORKS October 2, 2003

AUDITOR-CONTROLLER.

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO
ACCOUNTING AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF ADMINISTRATIVE OFFICER FOR HIS RECOMMENDATION OR

AoTion ADJUSTMENT REQUESTED AND REASONS THEREFOR
FY 2003-04

3-VOTE BUDGET ADJUSTMENT
SOURCES USES
AVeATIoN Funp —C.P. WATER STSTEM REPLACEMENT
Services and Supplies (2000) Fixed Assets-Buildings and Improvements (6014)
MO01-PW-65005-2000-$342,000 M01-PW-88911-6014-342,000
JUSTIFICATION

This appropriation adjustment is necessary to fund the anticipated increase in construction contract costs and

in-house support charges for the water system replacement project (C.P. No. 88911) at the W|II|am J. Fox
Airfield. '

(]/ MW/K////M/}

DONALD L. WOI.,F?ChIef Deputy Director

CHIEF ADMINISTRATIVE OFFICER'S REPORT %h@\

REFERRED TO THE CHIEF ACTION | APPROVED AS REQUESTED AS REVISED
ADMINISTRATIVE OFFICER FOR-V

Recommenpation | DT 13 W03

AUDITOR-CONTROLLER BY M APPROVED (AS REVISED):

o, |2 6 2 2003 BOARD OF SUPERVISORS </

DEPUTY COUNTY CLERK
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